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Introduction 
 

The Americans with Disabilities Act (ADA) was adopted in 1990 and prohibits 
discrimination against disabled persons in all areas of employment and in the provision of 
public services. Under the ADA, a disabled person is anyone who possesses a physical or 
mental impairment that substantially limits one or more of the major life activities, a person 
who has a history of record of such an impairment, or a person who is perceived by others 
as having such an impairment. 
 
Title II of the ADA prohibits a public entity from denying qualified individuals with 
disabilities participation in, or the benefits of a program or activity it offers because its 
facilities are inaccessible. Additionally, nondiscrimination on the basis of disability must 
be included in all employment related documents, all program applications and all policy 
statements. 
 
The ADA mandates that public accommodations remove barriers in existing facilities 
where removal of these barriers can be carried out without undo expense or difficulty. 
When any public facility is being altered, accessibility mandated by the ADA should be 
included to the maximum extent possible. 
 
The purpose of this plan is to ensure that Village of Barrington programs, services and 
facilities used by the public are accessible. This plan is also intended to ensure that the 
Village of Barrington creates reasonable, accessible paths of travel in the public right-of-
way for everyone. The Village of Barrington is committed to improving the accessibility 
of its pedestrian facilities. The Transition Plan identifies barriers and prioritizes 
improvements that should be made throughout the Village of Barrington. 
 

Transition Plan History 
 
The Americans with Disabilities Act was adopted in 1990. In 1992, the Village of 
Barrington passed Resolution 92-1345, Compliance with the Americans with Disabilities 
Act. This resolution called for the evaluation of services, policies, practices and facilities 
to identify barriers in the environment and services that may result in the exclusion of 
people with disabilities. The initial transition plan was issued in late 1992. In May, 1999, 
the Village of Barrington passed Resolution 99-2231, Adopting the Village of Barrington 
Official ADA Transition Plan. 
 
Shortly after adopting the ADA Transition Plan, the Village began a multi-year process of 
systematically addressing issues raised in the Transition Plan. The three main Village 
facilities were reviewed and deficiencies identified. The highest priority was placed on the 
construction of a new Village Hall and a new Public Safety facility, as these building serve 
the public on a daily basis. Construction of the new buildings were completed in 2000, 
eliminating the barriers to access that were identified in the 1999 ADA Transition Plan. 
The construction of a new Public Works facility has been discussed and is anticipated to 
occur when funding becomes available. 
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Right-of-way improvement projects built since the 1999 Transition Plan have included 
access improvements. This process continues and will continue into the future. 

Legal Requirements 
 
The federal legislation known as the American with Disabilities Act (ADA), enacted on 
July 26, 1990, provides comprehensive civil rights protections to persons with disabilities 
in the areas of employment, state and local government services, and access to public 
accommodations, transportation, and telecommunications. 
 
Title II of the ADA specifically applies to state and local governments, referred to as 
“public entities,” and their programs and services. Title II Article 8, requires public entities 
to take several steps designed to achieve compliance. The Transition Plan used to 
implement compliance must include: 
 
1. A list of the physical barriers in a public entity’s facilities that limit the accessibility 

of its programs, activities, or services to individuals with disabilities. 
2. A detailed outline of the methods to prioritize the barriers removal and make the 

facilities accessible. 
3. The schedule for taking the necessary steps to achieve compliance with Title II. 
4. The name of the official responsible for the plan’s implementation. 
 
This Transition Plan provides a method for the Village of Barrington to identify, schedule 
and implement ADA required improvements to existing facilities, streets and sidewalks.  
 
The Transition Plan has been available for Public Review and Comment for a period of ten 
(10) business days prior to adoption. A current copy, including all current updates, will 
remain available for public inspection at the Development Services counter. 
 
The Village has adopted and published on its website an ADA Grievance Procedure for 
complaints and or the identification of barriers to access. 

ADA Coordinator 
 
The Village of Barrington’s ADA Coordinator is identified on the Village Website and is 
the Village Official responsible for implementation of this plan. At the time of this 
publication, the current ADA Coordinator is: 
 

Greg Summers 
Director of Development Services 
Village of Barrington 
200 S. Hough St. 
Barrington, IL 60010 
847-304-3460 
gsummers@barrington-il.gov 
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Evaluation of Existing Programs, Services and Facilities 
 
The Village of Barrington undertook a self-evaluation of existing programs, services and 
facilities in early 2014. Each department was tasked with developing a complete list of 
programs, services and facilities that are open to the public or employees. A review of each 
program, service and facility was completed to determine any non-compliance with ADA 
guidelines and to develop a strategy for coming into compliance. This review included 
developing a list of priorities for compliance, to ensure correcting the barriers that impacted 
the highest number of residents. 
 
The following questionnaire was provided to each department to assist in compiling the 
complete list of programs, services and facilities: 
 

Americans with Disabilities Act Self-Evaluation Program, Services, and 
Activities Questionnaire 

 

Village of Barrington, IL 

DEPARTMENT: 
CONTACT PERSON: 
PHONE: 
E-MAIL: 
 

The ADA prohibits the denial of services or benefits to persons with disabilities. In the 
performance of common, every day services provided by local units of government, you must 
ensure that all services are available in some way to persons with all disabilities. To better allow 
us to understand each department’s interactions with the public, we request that you complete this 
questionnaire. Your responses are vital to ensuring that modifications can be made throughout the 
Village to ensure access to all programs and services, if necessary. Please discuss with your staff 
as needed to provide thorough, complete, and accurate responses to each question. The information 
provided is intended to allow for changes throughout the Village to provide equal access to 
programs and activities to everyone, without exception. 

 

1. Provide a list of all programs and services offered to the public by your department. 
This list should indicated the type (phone, in person, email, text, etc.) and frequency 
(rarely, monthly, weekly, daily, etc.) of interactions with the public.  

2. Are all programs offered by your department available to persons with disabilities 
noted below? Consider the unique challenge each presents to you and the person (i.e. 
can someone in a wheelchair see over your service counter, how you would 
communicate with someone with a severe hearing loss, etc.). 
a. Physical challenge? (Uses a wheelchair, can’t stand for long periods, etc.) 
b. Sensory challenge? (Visual loss or hearing loss) 
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c. Cognitive challenge? (May have difficulty understanding, language difficulty) 
3. Are programs, services or activities offered by your department the same for people 

with disabilities or are separate or different accommodations necessary? Explain. 
4. Do any programs segregate people with disabilities from others participating in the 

same program service or activity? 
5.  Are additional reasonable modifications necessary to provide programs, services, and 

activities? If so, explain. 
6.  Does your department offer any permits, licensing, or certifications to citizens 

(building permits, voter registration, etc.)? If YES, please list. 
7.  What auxiliary aids are provided for people with hearing impairments (may include: 

qualified interpreters, computer-aided transcription services, written materials, 
telephone handset amplifiers, assistive listening systems, telephones compatible with 
hearing aids, closed caption decoders, open and closed captioning, telecommunications 
devices for deaf persons (TDDs), videotext displays) and where are they located? 

8.  What auxiliary aids are provided for people with visual impairments (may include: 
qualified readers, taped texts, audio recordings, Braille materials, large print materials, 
and assistance in locating items) and where are they located? 

9. Are auxiliary aids provided for people with cognitive impairments (may include: 
speech synthesizers, and communication boards) and where are they located?  

10. Do any of the programs offered by your department have papers or documents that are 
given to employees or the public? Please list.  

11. Do any of the programs have any audio/visual media that is offered to employees or to 
the public? Please list and include information included on the Village web site. 

12. Has your department designated an employee to act as liaison to the Village ADA 
Coordinator? If so who is it and provide contact information (telephone and e-mail). 
Have they previously attended ADA-related training?  

13. Has anyone in your department had any training specific to the ADA? If so identify the 
staff person, who provided the training, what the topic of the training was, and the 
date(s) of the training. 

14. Has your department had any interactions with persons with a disability? If so, identify 
the type of disability and the methods used to provide equal service to them. 

15. Do you have any recommendations for changes that would allow your department to 
better serve persons with disabilities? 
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Village Facilities 
 

Village Hall 
 
The Village of Barrington Village Hall is located at 200 N. Hough Street. The two story 
building is served by an off street parking lot with adequate disabled parking provided. An 
elevator provides access to all public spaces. The building was completed in 2000. 
 

Public Safety Building 
 
The Village of Barrington Public Safety Building is located at 400 N. Northwest Highway. 
The building houses both the Barrington Police Department and the Barrington Fire 
Department. The building consists of three floors, accessed by elevator. The building is 
served by an off street parking lot with adequate disabled parking provided. The building 
was completed in 2000. 
 

Public Works Facilities 
 
The Village of Barrington Public Works Facilities are a complex of structures located at 
300 N. Raymond Avenue and consist of a number of buildings, garages and storage areas. 
The facilities include a waste water reclamation plant and a vehicle maintenance facility. 
The facilities are served by several off street parking areas with adequate disabled parking 
provided. 
 

Village Owned Parking Lots 
 
The Village owns twenty one parking lots throughout the downtown area. A survey was 
completed of each parking lot. Items identified are listed in Appendix A. 
 

Public Rights-of-way 
 
The Village of Barrington is responsible for approximately 44 miles of roadway, serving 
residential, commercial and municipal facilities. The Village has concentrated on access 
ramps as the main barrier to access in the public right-of-way. Inspections have been 
completed on all Village owned ramps at intersections.  
 
During the annual Road and Utility Improvement Program, the Village inspects the 
sidewalks to ensure that a Pedestrian Access Route exists. The Village repairs or replaces 
any walk that includes barriers to access, as well as installing new walks where required. 
The Village no longer accepts typical details, as it is required by the Subdivision Ordinance 
that all ramps be individually designed to ensure compliance with the ADA and PROWAG. 
This is true for Village designed projects, and is enforced on private developments that are 
adjacent to Village streets. 
 
The three main roads in the Village of Barrington are under the jurisdiction of the Illinois 
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Department of Transportation (IDOT). IDOT has surveyed the intersections and is 
developing plans to upgrade the ramps in their rights-of-way throughout the Village. The 
Village has inspected the ramps in these rights-of-way that are adjacent to Village streets. 
If at the time that the Village roadway needs improvements, the intersection has not been 
upgraded by IDOT, the Village will upgrade the ramps. In most instances, it is anticipated 
that IDOT will upgrade the existing ramps in its right-of-way before the Village resurfaces 
or repaves the adjacent Village streets. 
 
The Village has identified deficiencies in many of the ramps currently in place. As 
individual roads or intersections are repaved, reconstructed or improved, the individual 
ramps surrounding the roadways will be replaced or reconstructed to the current ADA or 
PROWAG standards. The table in Appendix B includes the current expected dates for the 
roadway improvement projects. These dates are subject to change as future road programs 
are developed. 
 
The Village is currently redeveloping the Barrington Village Center, an area between 
Station Street and Main Street, immediately west of Hough St. The ADA ramps along the 
west side of Hough Street, the south side of Main Street and the north side of Station Street, 
as well as the ADA ramps at the Village Hall parking lot are being upgraded as part of this 
project. This is expected to be completed in early 2015.  
 
The survey has identified six critical intersections. These are defined as ramps that have 
multiple deficiencies and directly serve public buildings or facilities. Five of these ramps 
are to be reconstructed as part of the Barrington Village Center described above. The sixth 
ramp is located at the intersection of Spring Street and Lake Street and provides access to 
the South Commuter Parking Lot. The Village is currently planning a utility and roadway 
improvement project in that area. It is anticipated that this ramp will be replaced within the 
next five years. 
 
The Village is also currently designing ADA improvements to an entire intersection as a 
pilot program. The intersection will be improved with new ramps at all four corners, as 
well as new crosswalks. 
 
Appendix B will be updated from time to time, as individual ramps are upgraded to current 
standards. Also, all ramps in the public rights-of-way will be re-inspected in 2020, with re-
inspections occurring every subsequent five years. 
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Appendix A - Village Facilities 
 
This section is for barriers to access identified at the Village of Barrington facilities. Each 
item is described by location, barrier to access and proposed remedy. 
 
VILLAGE HALL 
The 1999 Transition Plan identified 34 items to be addressed. As the Village Hall provides 
services to the public on a daily basis, a new Village Hall was considered a priority. A new 
Village Hall was completed in 2000, at a cost of $4,877,000. All 34 previously identified 
barriers to access were removed as part of that project. 
 
The Village of Barrington will self-perform or hire a consultant to perform a detailed 
inspection of the Village Hall facility in the future, should the Americans with Disabilities 
Act be revised or modified. This plan will be updated to include any barriers identified at 
that time.  
 
PUBLIC SAFETY BUILDING 
The 1999 Transition Plan identified 43 items to be addressed. As the Public Safety building 
provides services to the Public on a daily basis, a new Public Safety building was 
considered a priority. A new Public Safety Building was completed in 2000, at a cost of 
$7,012,000. All 43 previously identified barriers to access were removed as part of that 
project. 
 
The Village of Barrington will self-perform or hire a consultant to perform a detailed 
inspection of the Public Safety Building in the future, should the Americans with 
Disabilities Act be revised or modified. This plan will be updated to include any barriers 
identified at that time.  
 
PUBLIC WORKS FACILITIES 
As the Public Works building sees considerably less public traffic than the Village Hall or 
Public Safety building, removing the barriers to access was considered a lower priority. 
The current Public Works building is nearing the end of its functional life. The Village is 
currently at the beginning stages of planning for the construction of a new Public Works 
building. Any new construction or renovation will meet all current requirements of the 
ADA. Based on current financial projections, the construction of a new facility is 
anticipated to occur in approximately 2020. 
 
A survey was completed and any additional barriers to access at the Public Works Building 
were identified. The survey is attached. 
 
BARRINGTON’S WHITE HOUSE 
The Village is currently working on renovating a historic building, the Barrington’s White 
House. This building is located at 145 W. Main Street. This will be used as a cultural and 
community center. This renovation includes adding an at-grade entrance and an elevator 
and making other improvements to ensure that the building meets all current ADA 
requirements. 
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PARKING LOTS 
A table listing the deficiencies at Village owned parking lots is attached.  
 
ON-STREET PARKING 
A number of Village streets contain marked on-street parking. The Village annually selects 
and repaves or reconstructs a portion of the Village roadways. As part of the annual Road 
and Utility Program, each street being repaved or reconstructed will be inspected for 
compliance with providing an adequate number of accessible parking spaces. These spaces 
will be individually designed and constructed for compliance with the ADA and 
PROWAG. An inventory of these spaces is anticipated to be completed in the summer of 
2015 and will included in this appendix upon completion.



ADA TRANSITION PLAN ‐ APPENDIX A Updated 1/20/2015

Location

Total No. of 

Spaces

Accessible 

Spaces 

Required

Accessible 

Spaces 

Provided

Inadequate 

Accessible Spaces 

Provided Barrier to Access Corrective Action / Note Anticipated Completion Date

Parking Lot 3A / 15 69 3 1 X Existing Accessible Space has slope issues. Lot 3A / 15 is currently identified as being rebuilt as part of the next major road improvement project. 2018

Parking Lot 3B 84 4 0 X Lot to be restriped as part of parking lot maintenance program. 2016

Parking Lot 5 21 1 1 Parking lot was resurfaced and restriped in 2013.

Parking Lot 6 105 5 6 Space count includes the public parking lot and the private parking area.

Parking Lot 7 56 3 3

Parking Lot 9 14 1 1

Parking Lot 10 16 1 1 Parking lot was resurfaced and restriped in 2013.

Parking Lot 13 18 1 1 Slope from accessible stall to sidewalk is greater than permitted. Lot to be regraded and resurfaced as part of parking lot maintenance program.  2018

Parking Lot 18 115 5 5

Parking Lot 19 38 2 1 X Lot to be restriped as part of parking lot maintenance program. 2016

Parking Lot 20 38 2 2

Parking Lot 21 45 2 3

Commuter Parking Lot Complex

Parking Lot 1 199 6 0 Accessible spaces have been relocated to Parking Lot 14. Total count includes bank owned portion.

Parking Lot 2 189 6 0 Accessible spaces have been relocated to Parking Lot 14.

Parking Lot 4 165 6 0 Accessible spaces have been relocated to Parking Lot 14.

Parking Lot 11 162 6 0 Accessible spaces have been relocated to Parking Lot 14.

Parking Lot 12 291 7 0 Accessible spaces have been relocated to Parking Lot 14.

Parking Lot 14 24 1 24

Parking Lot 16 39 2 0 Accessible spaces have been relocated to Parking Lot 14.

Parking Lot 17 34 2 0 Accessible spaces have been relocated to Parking Lot 14.

Totals 1103 36 24

Note: All parking lots serve the Barrington Metra Station. Based on the total number of spaces, 23 accessible spaces are required. These have been consolidated in Parking Lot 14, the parking lot that is closest to the station.





























































 

PERSONNEL POLICY MANUAL FOR THE VILLAGE OF BARRINGTON 

The Personnel Policy for the Village of Barrington was revised in 2014, and is currently fully compliant 

with the ADA. 

   



 

SOCIAL SERVICES PROGRAMS 

The Village of Barrington provides varying degrees of  financial and  logistical  support  for  several  local 

services programs. In each case, the provider of the  local service program  is responsible for complying 

with all Federal, State and Local accessibility requirements. 

The  following  is  a  list  of  community  groups,  agencies  and  organizations  that  provide  local  services 

programs.  

1. Cook County 

2. Lake County 

3. Barrington Township 

4. Cuba Township 

5. Ela Township 

6. Palatine Township 

7. Barrington Area Coalition of Governments 

8. College of Lake County 

9. Harper College 

10. Pace Suburban Bus System 

11. Metra Commuter Train System 

12. Barrington Countryside Fire Protection District 
13. Barrington Area Chamber of Commerce 

14. Barrington Area Historical Society 
15. Barrington Newcomers & Neighbors 

16. Flint Creek Watershed Partnership 

17. Hands of Hope 
18. Solid Waste Agency of Lake County 

19. Solid Waste Agency of Northern Cook County 

20. Citizens for Conservation 
21. Barrington Area Drug Prevention Coalition 
22. Leave No Child Inside Consortium 

23. National Alliance of Mental Illness 

24. Barrington Park District 
25. Barrington Area Public Library 
26. Northern Illinois Special Recreation Association 
27. Barrington Community Unit School District 220 

28. Creative Learning Montessori 

29. St. Anne’s Catholic School 
30. Barrington Area Council on Aging 
31. Senior Citizens of the Barrington Area, Inc. 
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Appendix B – Public Rights-of-way 
 
This appendix lists barriers to access identified in the public right-of-way. Sidewalk ramps 
at intersections were surveyed in 2013 and 2014 to identify deficiencies and prioritize 
repair and replacement projects. Ramps at driveways, as well as sidewalks between 
intersections, will be inspected and upgraded when the street in question is being resurfaced 
or rebuilt. Ramps at driveways will be inspected at the time of driveway repair, should the 
private property owner apply for a permit prior to the street being completed. 
 
Barriers to access are identified in the following four categories: 
1. Slope Issue - The ramp, detectable warning plate or sidewalk have at least one slope 

that is greater than the allowed limit set by the ADA or PROWAG. 
2. Ramp / Walk Width – The ramp or walk do not meet the minimum width requirement 

per the ADA or PROWAG. 
3. Missing Domes – The ramp is constructed of stamped concrete, bricks, does not have 

a warning plate, or the warning plate does not have truncated domes. Many ramps were 
constructed with cast in place domes. These are considered to be non-compliant. 

4. Non-contrasting color – For many years, the Village was installing sage green 
composite detectable warning plates. These are now considered to have insufficient 
color contrast with the grey concrete. The Village has specified an un-coated cast iron 
plate, for greater contrast and greater durability. 

 
The condition rating for each ramp is based on the following scale: 
A – Zero deficient categories. 
B – One deficient category. 
C – Two deficient categories. 
D – Three deficient categories. 
F – Four deficient categories. 
 
Each ramp is also assigned a Location Type. Location types are designated as follows: 
1 – Ramp serves a public facility. Village Hall, Public Safety, School, Library, Park, Train 
Station, etc. 
2 – Ramp serves a commercial area or facility. 
3 – Ramp serves residential areas. 
 
Each corner of an intersection is assigned a location type and condition rating. These are 
then prioritized and identified by color. These colors are also used in the GIS mapping 
system and in the map included at the end of this appendix. This appendix will be updated 
from time to time, as ramp surveys are completed and as improvement or repair projects 
are completed.  
 
Red – Urgent priority 
Orange – High priority 
Yellow – Medium priority 

Green – Low priority 
White – No action required 
Blue –Rating to be determined
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Corrective Action
SE Bristol Dr. ‐ North Concord Lane ‐ North 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2019 ‐ 2024

NW Bristol Dr. ‐ South Concord Lane ‐ South 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2019 ‐ 2024

NW Bryant Ave. Roslyn Rd. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2025 ‐ 2030

SW Carriage Tr. Hampstead Ct. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2023 ‐ 2028

E Commonwealth Ct. Mid‐block (991) TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2039 ‐ 2044

NE Cook St. Chestnut St. 1 1 1 1 F 2 2F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2037 ‐ 2042

SE Cook St. Chestnut St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2037 ‐ 2042

NE Cook St. Franklin St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

NW Cook St. Franklin St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

SE Cook St. Franklin St. 1 1 1 1 F 2 2F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

SW Cook St. Franklin St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

SE Cook St. James St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2018 ‐ 2023

SW Cook St. James St. 1 1 1 1 F 2 2F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2018 ‐ 2023

NE Cook St. Lake Street 1 1 1 1 F 2 2F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Lake Street 0 1 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SE Cook St. Lake Street 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Cook St. Lake Street 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NE Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

NW Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

SE Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

SW Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

NE Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SE Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Lot 10 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

SW Cook St. Lot 10 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

NE Cook St. Park Ave. 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Park Ave. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SE Cook St. Park Ave. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Cook St. Park Ave. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NE Cook St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

NW Cook St. Russell Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

SE Cook St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

SW Cook St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

NE Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

NW Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

SE Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

SW Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

NE Cook St. Victoria St. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SE Cook St. Victoria St. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NE Cook St. Washington St. 1 1 1 1 F 2 2F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NW Cook St. Washington St. 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SE Cook St. Washington St. 1 1 0 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SW Cook St. Washington St. 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NE Division St Hill St 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2028 ‐ 2033

SE Division St Hill St 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2028 ‐ 2033

NW Division St Hillcrest Ave 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

SW Division St Hillcrest Ave 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

NE Division St Russell Street 1 1 0 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

NW Division St Russell Street 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

SE Division St Russell Street 1 0 0 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

SW Division St Russell Street 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

NE Division St. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2029 ‐ 2034

NW Division St. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2029 ‐ 2034

SE Division St. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2029 ‐ 2034

SW Division St. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2029 ‐ 2034

NW Dundee Ave Sunset Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2023 ‐ 2028

SW Dundee Ave Sunset Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2023 ‐ 2028

NW Dundee Ave Tower Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2018 ‐ 2023

SW Dundee Ave Tower Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2018 ‐ 2023

NE Dundee Ave. Coolidge Ave. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SE Dundee Ave. Coolidge Ave. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Dundee Ave. Coolidge Ave. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NE Dundee Ave. Lake Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NW Dundee Ave. Lake Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SE Dundee Ave. Lake Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034
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SW Dundee Ave. Lake Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NE Dundee Ave. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

NW Dundee Ave. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SE Dundee Ave. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SW Dundee Ave. Lincoln Avenue 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

NE Dundee Ave. Monument Ave. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2032 ‐ 2037

NW Dundee Ave. Monument Ave. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2032 ‐ 2037

NW Dundee Ave. Otis Lane TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2036 ‐ 2041

NE Dundee Ave. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2026 ‐ 2031

NW Dundee Ave. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2026 ‐ 2031

SE Dundee Ave. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2026 ‐ 2031

SW Dundee Ave. Russell Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2026 ‐ 2031

NE Dundee Ave. Station Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2017 ‐ 2022

NW Dundee Ave. Station Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2017 ‐ 2022

SE Dundee Ave. Station Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2017 ‐ 2022

SW Dundee Ave. Station Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2017 ‐ 2022

SE Dundee Ave. Sturtz St. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SW Dundee Ave. Sturtz St. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NW Dundee Ave. ‐ Midblock Hillside Ave. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2036 ‐ 2041

W Dundee Ave. ‐ Midblock Russell Street TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2036 ‐ 2041

NE E Drury Ln Park Ln 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2022 ‐ 2027

NW E Drury Ln Park Ln 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2022 ‐ 2027

NW Eastern Ave Harriet Ln 1 0 0 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2023 ‐ 2028

SW Eastern Ave Harriet Ln 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2023 ‐ 2028

NW Eastern Ave Warwick Street 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2024 ‐ 2029

SW Eastern Ave Warwick Street 1 0 0 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2024 ‐ 2029

NW Eastern Ave. Alley ‐ North TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

SW Eastern Ave. Alley ‐ North TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

NW Eastern Ave. Alley ‐ South TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

SW Eastern Ave. Alley ‐ South TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

NE Eastern Ave. Elementary School Entrance TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

SE Eastern Ave. Elementary School Entrance TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

NE Eastern Ave. Lakewood Dr. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

SE Eastern Ave. Lakewood Dr. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

E Eastern Ave. School Crossing TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

W Eastern Ave. School Crossing TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

NE Eastern Ave. School Entrance TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

SE Eastern Ave. School Entrance TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

NE Eastern Ave. School Exit TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

SE Eastern Ave. School Exit TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

SE Ela St. James St. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

E Ela St. Midblock ‐ 421 Ela St. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

NE Ela St.  Chestnut St. 1 1 1 1 F 2 2F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2024 ‐ 2029

NW Ela St.  Chestnut St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2024 ‐ 2029

SE Ela St.  Chestnut St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2024 ‐ 2029

SW Ela St.  Chestnut St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2024 ‐ 2029

NE Ela St.  Franklin St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2024 ‐ 2029

NW Ela St.  Franklin St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2024 ‐ 2029

SE Ela St.  Franklin St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2024 ‐ 2029

SW Ela St.  Franklin St. 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2024 ‐ 2029

SW Ela St.  James St. 1 1 1 1 F 2 2F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2017 ‐ 2022

NE Ela St.  Liberty St. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2017 ‐ 2022

NW Ela St.  Liberty St. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2017 ‐ 2022

SE Ela St.  Liberty St. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2017 ‐ 2022

SW Ela St.  Liberty St. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2017 ‐ 2022

NE Ela St.  Washington St. 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2024 ‐ 2029

NW Ela St.  Washington St. 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2024 ‐ 2029

SE Ela St.  Washington St. 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2024 ‐ 2029

SW Ela St.  Washington St. 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2024 ‐ 2029

SW George St. Warwick St. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

E Georgetown Lane Mid‐block (993) TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2019 ‐ 2024

SE Glendale Ave. Alley TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2021 ‐ 2026

SW Glendale Ave. Alley TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2021 ‐ 2026

NE Grove Ave. Illinois Avenue TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

NW Grove Ave. Illinois Avenue TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

E Grove Ave. Midblock ‐ 201 S. Grove TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2028 ‐ 2033

W Grove Ave. Midblock ‐ 201 S. Grove TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2028 ‐ 2033
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NW Grove Ave. Park Ave. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2016 ‐ 2021

NE Grove St.  Lake Street 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

NW Grove St.  Lake Street 1 1 0 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

SE Grove St.  Lake Street 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

NW Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

SE Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

SW Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

NE Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SE Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Lot 10 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

SW Cook St. Lot 10 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

NE Cook St. Park Ave. 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Park Ave. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SE Cook St. Park Ave. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Cook St. Park Ave. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NE Cook St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

NW Cook St. Russell Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

SE Cook St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

SW Cook St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

NE Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

NW Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

SE Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

SW Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

NE Cook St. Victoria St. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SE Cook St. Victoria St. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NE Cook St. Washington St. 1 1 1 1 F 2 2F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NW Cook St. Washington St. 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SE Cook St. Washington St. 1 1 0 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SW Cook St. Washington St. 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NE Division St Hill St 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2028 ‐ 2033

SE Division St Hill St 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2028 ‐ 2033

NW Division St Hillcrest Ave 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

SW Division St Hillcrest Ave 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

NE Division St Russell Street 1 1 0 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

NW Division St Russell Street 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

SE Division St Russell Street 1 0 0 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

SW Division St Russell Street 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

NE Division St. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2029 ‐ 2034

NW Division St. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2029 ‐ 2034

SE Division St. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2029 ‐ 2034

SW Division St. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2029 ‐ 2034

NW Dundee Ave Sunset Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2023 ‐ 2028

SW Dundee Ave Sunset Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2023 ‐ 2028

NW Dundee Ave Tower Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2018 ‐ 2023

SW Dundee Ave Tower Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2018 ‐ 2023

NE Dundee Ave. Coolidge Ave. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SE Dundee Ave. Coolidge Ave. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Dundee Ave. Coolidge Ave. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NE Dundee Ave. Lake Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NW Dundee Ave. Lake Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SE Dundee Ave. Lake Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SW Dundee Ave. Lake Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NE Dundee Ave. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

NW Dundee Ave. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SE Dundee Ave. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SW Dundee Ave. Lincoln Avenue 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

NE Dundee Ave. Monument Ave. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2032 ‐ 2037

NW Dundee Ave. Monument Ave. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2032 ‐ 2037

NW Dundee Ave. Otis Lane TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2036 ‐ 2041

NE Dundee Ave. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2026 ‐ 2031

NW Dundee Ave. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2026 ‐ 2031

SE Dundee Ave. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2026 ‐ 2031

SW Dundee Ave. Russell Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2026 ‐ 2031

NE Dundee Ave. Station Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2017 ‐ 2022

NW Dundee Ave. Station Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2017 ‐ 2022
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NE Hillside Rd. Hillside Ct 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2023 ‐ 2028

NW Hillside Rd. Hillside Ct 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2023 ‐ 2028

NE Hillside Rd. Lakewood Dr 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2023 ‐ 2028

NW Hillside Rd. Lakewood Dr 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2023 ‐ 2028

W Hough St. 400 S. Hough ‐ Island TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. IDOT

NW Hough St. 400 S. Hough ‐ Right‐in TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. IDOT

SW Hough St. 400 S. Hough ‐ Right‐out TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. IDOT

NW Hough St. Alley ‐ 604 Hough St. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. IDOT

SW Hough St. Alley ‐ 604 Hough St. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. IDOT

NW Hough St. Catlow Court ‐ Right‐in TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

SW Hough St. Catlow Court ‐ Right‐in TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

NW Hough St. Catlow Court ‐ Right‐out TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

SW Hough St. Catlow Court ‐ Right‐out TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

SW Hough St. Coolidge Ave. 1 0 0 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2027 ‐ 2032

NW  Hough St. Coolidge Ave. 1 0 0 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2027 ‐ 2032

NE Hough St. Covington Dr 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2034 ‐ 2039

SE Hough St. Covington Dr 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2034 ‐ 2039

NE Hough St. Elm St. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

SE Hough St. Elm St. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

NE Hough St. Franklin St. 1 1 1 1 F 2 2F Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2024 ‐ 2029

SE Hough St. Franklin St. 1 0 1 1 D 2 2D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2024 ‐ 2029

NW Hough St. Heinen's Entrance TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. IDOT

SW Hough St. Heinen's Entrance TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. IDOT

NE Hough St. Hillside Avenue 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2016 ‐ 2021

NW Hough St. Hillside Avenue 0 0 0 1 B 3 3B Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2016 ‐ 2021

SW Hough St. Hillside Avenue 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2016 ‐ 2021

NW Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

SE Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

SW Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

NE Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SE Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Lot 10 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

SW Cook St. Lot 10 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

NE Cook St. Park Ave. 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Park Ave. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SE Cook St. Park Ave. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Cook St. Park Ave. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NE Cook St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

NW Cook St. Russell Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

SE Cook St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

SW Cook St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

NE Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

NW Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

SE Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

SW Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

NE Cook St. Victoria St. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SE Cook St. Victoria St. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NE Cook St. Washington St. 1 1 1 1 F 2 2F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NW Cook St. Washington St. 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SE Cook St. Washington St. 1 1 0 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

SW Cook St. Washington St. 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2029 ‐ 2034

NE Division St Hill St 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2028 ‐ 2033

SE Division St Hill St 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2028 ‐ 2033

NW Division St Hillcrest Ave 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

SW Division St Hillcrest Ave 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

NE Division St Russell Street 1 1 0 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

NW Division St Russell Street 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

SE Division St Russell Street 1 0 0 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

SW Division St Russell Street 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2029 ‐ 2034

NE Division St. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2029 ‐ 2034

NW Division St. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2029 ‐ 2034

SE Division St. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2029 ‐ 2034

SW Division St. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2029 ‐ 2034

NW Dundee Ave Sunset Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2023 ‐ 2028

SW Dundee Ave Sunset Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2023 ‐ 2028
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NE Hough St. Station Street 1 0 1 1 D 1 1D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2017 ‐ 2022

NW Hough St. Station Street 1 0 1 1 D 1 1D To be reconstructed as part of Barrington Village Center development. 2013 2015

SE Hough St. Station Street 1 0 1 1 D 1 1D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2017 ‐ 2022

SW Hough St. Station Street 1 1 1 1 F 1 1F To be reconstructed as part of Barrington Village Center development. 2013 2015

NW Hough St. Sturtz St. 1 0 0 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2029 ‐ 2034

SW Hough St. Sturtz St. 1 1 0 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2029 ‐ 2034

NE Hough St. Washington St. 1 1 1 1 F 2 2F Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2037 ‐ 2042

SE Hough St. Washington St. 1 0 1 1 D 2 2D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2037 ‐ 2042

NW Hough St. Waverly Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2031 ‐ 2036

SW Hough St. Waverly Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2031 ‐ 2036

SE Kainer Ave Alley TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2016 ‐ 2021

SW Kainer Ave Alley TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2016 ‐ 2021

SE Kainer Ave Warwick St 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2015 ‐ 2020

SW Kainer Ave Warwick St 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2015 ‐ 2020

NE Lake St. Lageshulte St. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

SE Lake St. Lageshulte St. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

NE Lake Zurich Rd 777 Lake Zurich Road 1 0 0 0 B 2 2B Contractor to reconstruct as part of punchlist. 2014 2015 ‐ 2020 2014

SE Lake Zurich Rd 777 Lake Zurich Road 0 0 0 0 A 2 2A No action required. 2014 2041 ‐ 2046 2014

NE Lake Zurich Rd Bent Ridge Ln 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2015 ‐ 2020

SE Lake Zurich Rd Bent Ridge Ln 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2015 ‐ 2020

NE Lake Zurich Rd Elm Rd 0 0 0 0 A 2 2A No action required. 2014 2041 ‐ 2046 2014

SE Lake Zurich Rd Elm Rd 0 0 0 0 A 2 2A No action required. 2014 2041 ‐ 2046 2014

SW Lake Zurich Rd Elm Rd 0 0 0 0 A 2 2A No action required. 2014 2041 ‐ 2046 2014

NE Lake Zurich Rd Parking Lot ‐ Park District 1 0 1 1 D 1 1D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2020 ‐ 2025

SE Lake Zurich Rd Parking Lot ‐ Park District 1 0 1 1 D 1 1D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2020 ‐ 2025

NE Lake Zurich Road Citizen's Park Access TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

SE Lake Zurich Road Citizen's Park Access TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

NE Lill St. Coolidge Ave. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Lill St. Coolidge Ave. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SE Lill St. Coolidge Ave. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Lill St. Coolidge Ave. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NE Lill St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SE Lill St. Lincoln Avenue 1 0 0 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SW Lill St. Lincoln Avenue 1 0 0 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

NE Lill St. Monument Ave. 0 1 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Lill St. Monument Ave. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Lill St. Monument Ave. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NE Lill St. Russell Street 1 1 0 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2026 ‐ 2031

NW Lill St. Russell Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2026 ‐ 2031

SE Lill St. Russell Street 1 1 0 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2026 ‐ 2031

SW Lill St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2026 ‐ 2031

NW Lill St. Sturtz St. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Lill St. Sturtz St. 1 1 0 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NE Lincoln Ave. Lageshulte St. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2026 ‐ 2031

SE Lincoln Ave. Lageshulte St. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2026 ‐ 2031

SW Lincoln Ave. Lageshulte St. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2026 ‐ 2031

NE Main Street 740 W. Main St. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. IDOT

NW Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

SE Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

SW Cook St. Liberty St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

NE Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SE Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Cook St. Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Lot 10 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

SW Cook St. Lot 10 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

NE Cook St. Park Ave. 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NW Cook St. Park Ave. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SE Cook St. Park Ave. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

SW Cook St. Park Ave. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2027 ‐ 2032

NE Cook St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

NW Cook St. Russell Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

SE Cook St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

SW Cook St. Russell Street 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2028 ‐ 2033

NE Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

NW Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020

SE Cook St. Station Street 1 0 1 1 D 2 2D To be rebuilt as pilot project for crosswalk design. 2013 2015 ‐ 2020
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SW Main Street Eastern Ave. TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

NE Main Street Ela St 0 0 1 1 C 2 2C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2024 ‐ 2029

NW Main Street Ela St 0 0 0 1 B 2 2B Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2024 ‐ 2029

SE Main Street Ela St 0 0 1 1 C 2 2C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2024 ‐ 2029

SE Main Street George Street 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2017 ‐ 2022

SW Main Street George Street 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2017 ‐ 2022

NE Main Street Grant St. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2035 ‐ 2040

NW Main Street Grant St. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2035 ‐ 2040

NE Main Street Hager Ave 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2032 ‐ 2037

NW Main Street Hager Ave 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2032 ‐ 2037

SE Main Street Hager Ave 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2015 ‐ 2020

SW Main Street Hager Ave 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2015 ‐ 2020

NE Main Street Harrison St. 1 1 1 1 F 2 2F Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2026 ‐ 2031

NW Main Street Harrison St. 1 0 1 1 D 2 2D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2026 ‐ 2031

NE Main Street Hilltop Ave 0 0 0 1 B 3 3B Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2028 ‐ 2033

NW Main Street Hilltop Ave 0 0 0 1 B 3 3B Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2028 ‐ 2033

NE Main Street Jewel Entrance TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. IDOT

NW Main Street Jewel Entrance TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. IDOT

Island Main Street Jewel Entrance TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. IDOT

SE Main Street Kainer Ave 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2015 ‐ 2020

SW Main Street Kainer Ave 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2015 ‐ 2020

NE Main Street Kainer Ct 1 1 1 1 F 3 3F Reconstruction by developer before acceptance of roadway by Village. 2014 2015 ‐ 2020

NW Main Street Kainer Ct 1 0 1 1 D 3 3D Reconstruction by developer before acceptance of roadway by Village. 2014 2015 ‐ 2020

SE Main Street Lageshulte St. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

SW Main Street Lageshulte St. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

SE Main Street Lot 3B 1 0 1 1 D 2 2D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2030 ‐ 2035

SW Main Street Lot 3B 1 0 1 1 D 2 2D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2013 2030 ‐ 2035

NE Main Street Lot 5 TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2041 ‐ 2046

NW Main Street Lot 5 TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2041 ‐ 2046

NE Main Street N Glendale Ave 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2029 ‐ 2034

NW Main Street N Glendale Ave 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2029 ‐ 2034

NE Main Street N Grant St 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2035 ‐ 2040

NW Main Street N Grant St 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2035 ‐ 2040

NE Main Street N Valley Rd 0 0 0 1 B 3 3B Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2020 ‐ 2025

NW Main Street N Valley Rd 0 0 0 1 B 3 3B Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2020 ‐ 2025

E Main Street N. Valley Rd. ‐ Island TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2020 ‐ 2025

W Main Street N. Valley Rd. ‐ Island TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2020 ‐ 2025

NE Main Street North Ave 1 0 1 1 D 2 2D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2020 ‐ 2025

NW Main Street North Ave 1 0 1 1 D 2 2D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2020 ‐ 2025

SE Main Street North Ave. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2020 ‐ 2025

NE Main Street Northwest Highway 1 0 1 1 D 2 2D IDOT Jurisdiction. Schedule to be developed by IDOT. 2014 IDOT

NW Main Street Northwest Highway 0 0 1 1 C 2 2C IDOT Jurisdiction. Schedule to be developed by IDOT. 2014 IDOT

SE Main Street Northwest Highway 1 0 1 1 D 2 2D IDOT Jurisdiction. Schedule to be developed by IDOT. 2014 IDOT

SW Main Street Northwest Highway 1 0 1 1 D 2 2D IDOT Jurisdiction. Schedule to be developed by IDOT. 2014 IDOT

NE Main Street Old Hart Rd. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. IDOT

SE Main Street Park Avenue 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2025 ‐ 2030

SW Main Street Park Avenue 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2025 ‐ 2030

NE Main Street Raymond Ave 1 0 0 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2037 ‐ 2042

NW Main Street Raymond Ave 1 0 0 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2037 ‐ 2042

SE Main Street S Glendale Ave 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2021 ‐ 2026

SW Main Street S Glendale Ave 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2021 ‐ 2026

SE Main Street S. Valley Rd. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2020 ‐ 2025

SW Main Street S. Valley Rd. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2020 ‐ 2025

E Main Street S. Valley Rd. ‐ Island TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2020 ‐ 2025

W Main Street S. Valley Rd. ‐ Island TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2020 ‐ 2025

N Main Street School Crossing 0 0 0 1 B 1 1B IDOT Jurisdiction. Schedule to be developed by IDOT. 2014 IDOT

S Main Street School Crossing 0 0 1 1 C 1 1C IDOT Jurisdiction. Schedule to be developed by IDOT. 2014 IDOT

SE Main Street Spring St. 0 0 1 1 C 2 2C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2040 ‐ 2045

SW Main Street Spring St. 0 0 1 1 C 2 2C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2040 ‐ 2045

NW Main Street Tall Trees Dr. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2035 ‐ 2040

SE Main Street Walton St 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2016 ‐ 2021

SW Main Street Walton St 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2016 ‐ 2021

NE Main Street Wesley St 0 0 0 1 B 3 3B Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2033 ‐ 2038

NW Main Street Wesley St 0 0 0 1 B 3 3B Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2033 ‐ 2038

NE Main Street Whitney Dr 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2038 ‐ 2043

NW Main Street Whitney Dr 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2038 ‐ 2043

NW Main Street Wool St 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2032 ‐ 2037
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SE Main Street Wool St 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2032 ‐ 2037

SW Main Street Wool St 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2032 ‐ 2037

SW Main Street Wyngate Dr. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2016 ‐ 2021

E Marlborough Rd. Hampton Pk. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2034 ‐ 2039

NE North Ave. Park Ln. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2022 ‐ 2027

SE North Ave. Park Ln. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2022 ‐ 2027

NE North Ave.  Berry Rd. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2022 ‐ 2027

SE North Ave.  Berry Rd. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2022 ‐ 2027

NW North Ave.  Chestnut St. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2020 ‐ 2025

SW North Ave.  Chestnut St. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2020 ‐ 2025

NE North Ave.  Drury Ln. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2022 ‐ 2027

SE North Ave.  Drury Ln. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2022 ‐ 2027

NW North Ave.  Franklin St. 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2020 ‐ 2025

SW North Ave.  Franklin St. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2020 ‐ 2025

NE North Ave.  June Terrace 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2020 ‐ 2025

SE North Ave.  June Terrace 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2020 ‐ 2025

NW North Ave.  Liberty St. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2020 ‐ 2025

SW North Ave.  Liberty St. 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2020 ‐ 2025

NE North Ave.  Valencia Ave. 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

SE North Ave.  Valencia Ave. 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

NE North Ave.  Washington St. 1 1 0 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2020 ‐ 2025

NW North Ave.  Washington St. 1 1 0 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2020 ‐ 2025

SE North Ave.  Washington St. 1 1 0 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2020 ‐ 2025

SW North Ave.  Washington St. 1 0 0 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2020 ‐ 2025

NE Northwest Highway Bryant Ave 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2025 ‐ 2030

NW Northwest Highway Bryant Ave 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2025 ‐ 2030

SE Northwest Highway Bryant Ave. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2025 ‐ 2030

SW Northwest Highway Bryant Ave. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2025 ‐ 2030

SE Northwest Highway Carl Ave. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2023 ‐ 2028

SW Northwest Highway Carl Ave. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2023 ‐ 2028

NE Northwest Highway Cumnor Ave. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2037 ‐ 2042

NE Northwest Highway E Berry Rd 1 0 1 1 D 1 1D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2030 ‐ 2035

NW Northwest Highway E Berry Rd 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2030 ‐ 2035

SE Northwest Highway E Berry Rd 1 0 1 1 D 1 1D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2030 ‐ 2035

SW Northwest Highway E Berry Rd 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2030 ‐ 2035

NW Northwest Highway E Drury Ln 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2030 ‐ 2035

SW Northwest Highway E Drury Ln 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2030 ‐ 2035

NE Northwest Highway E Valencia Ave 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2015 ‐ 2020

NW Northwest Highway E Valencia Ave 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2015 ‐ 2020

SE Northwest Highway E Valencia Ave 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2015 ‐ 2020

SW Northwest Highway E Valencia Ave 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2015 ‐ 2020

NE Northwest Highway Eastern Ave 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2024 ‐ 2029

NW Northwest Highway Eastern Ave 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2024 ‐ 2029

NE Northwest Highway Exmoor Ave. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2020 ‐ 2025

NW Northwest Highway Exmoor Ave. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2020 ‐ 2025

SE Northwest Highway Exmoor Ave. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2026 ‐ 2031

SW Northwest Highway Exmoor Ave. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2026 ‐ 2031

NW Northwest Highway Garlands Service Drive TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. IDOT

SW Northwest Highway Garlands Service Drive TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. IDOT

NE Northwest Highway George Street 1 0 1 1 D 2 2D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2017 ‐ 2022

NW Northwest Highway George Street 1 0 1 1 D 2 2D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2017 ‐ 2022

SW Northwest Highway Hillside Ave 0 0 1 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2015 ‐ 2020

NW Northwest Highway June Terrace 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2028 ‐ 2033

SW Northwest Highway June Terrace 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2028 ‐ 2033

NE Northwest Highway Kainer Ave 0 0 1 1 C 2 2C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2015 ‐ 2020

NW Northwest Highway Kainer Ave 1 0 1 1 D 2 2D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2015 ‐ 2020

NW Northwest Highway Klingenberg Rd. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

SW Northwest Highway Klingenberg Rd. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

SE Northwest Highway Lions Dr. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

SW Northwest Highway Lions Dr. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2024 ‐ 2029

SE Northwest Highway North Ave. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2020 ‐ 2025

SW Northwest Highway North Ave. TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2020 ‐ 2025

NE Northwest Highway Prospect Ave 1 0 0 1 C 3 3C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2019 ‐ 2024

NW Northwest Highway Prospect Ave 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2019 ‐ 2024

NW Northwest Highway Public Safety ‐ North Drive TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. IDOT

SW Northwest Highway Public Safety ‐ North Drive TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. IDOT

NW Northwest Highway Public Safety ‐ South Drive TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. IDOT
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SW Northwest Highway Public Safety ‐ South Drive TBD TBD TBD TBD TBD 1 1TBD Ramps to be surveyed by Development Services Intern. IDOT

NE Northwest Highway S Glendale Ave 0 0 1 1 C 2 2C Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2021 ‐ 2026

NW Northwest Highway S Glendale Ave 1 0 1 1 D 2 2D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2021 ‐ 2026

SE Northwest Highway Shorely Dr. ‐ East TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. IDOT

SW Northwest Highway Shorely Dr. ‐ East TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. IDOT

SE Northwest Highway Shorely Dr. ‐ West TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. IDOT

SW Northwest Highway Shorely Dr. ‐ West TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. IDOT

NW Northwest Highway Washington St 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2030 ‐ 2035

SW Northwest Highway Washington St 1 0 1 1 D 3 3D Reconstruction of ramps by Village, unless completed by IDOT before Village street is resurfaced. 2014 2030 ‐ 2035

E Oak Ridge Circle School Walkway 0 0 0 0 A 3 3A No action required. 2014 2041 ‐ 2046

W Oak Ridge Circle School Walkway 0 0 0 0 A 3 3A No action required. 2014 2041 ‐ 2046

NE Park Avenue Station Street 1 0 0 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

NW Park Avenue Station Street 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2015 ‐ 2020

NE Prairie Ave. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

NW Prairie Ave. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

SE Prairie Ave. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

SW Prairie Ave. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

SW Prairie Ave. Russell Street TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2030 ‐ 2035

NW Prospect Ave Roslyn Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2019 ‐ 2024

SW Prospect Ave Roslyn Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2019 ‐ 2024

NE Prospect Ave Waverly Rd 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2019 ‐ 2024

NW Prospect Ave Waverly Rd 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2019 ‐ 2024

SE Prospect Ave Waverly Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2019 ‐ 2024

SW Prospect Ave Waverly Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2019 ‐ 2024

NE Prospect Ave. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2019 ‐ 2024

NW Prospect Ave. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2019 ‐ 2024

SE Prospect Ave. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2019 ‐ 2024

SW Prospect Ave. Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2019 ‐ 2024

SE Providence Rd Bosworthfield Rd 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2034 ‐ 2039

SW Providence Rd Bosworthfield Rd 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2034 ‐ 2039

SE Providence Rd Commonwealth Ct 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2034 ‐ 2039

SW Providence Rd Commonwealth Ct 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2034 ‐ 2039

SE Providence Rd Georgetowne Ln 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2019 ‐ 2024

SW Providence Rd Georgetowne Ln 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2019 ‐ 2024

SE Providence Rd Lake Zurich Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2015 ‐ 2020

SW Providence Rd Lake Zurich Rd 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2015 ‐ 2020

SE Providence Rd Marlborough Rd 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2034 ‐ 2039

SW Providence Rd Marlborough Rd 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2034 ‐ 2039

NE Raymond Ave Laverne Ln 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2022 ‐ 2027

NW Raymond Ave Laverne Ln 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2022 ‐ 2027

SE Raymond Ave Laverne Ln 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2022 ‐ 2027

SW Raymond Ave Laverne Ln 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2022 ‐ 2027

NE Roslyn Rd School Entry 0 0 1 1 C 1 1C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2030 ‐ 2035

NW Roslyn Rd School Entry 1 0 1 1 D 1 1D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2030 ‐ 2035

SE Russell St. Lageshulte St. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2026 ‐ 2031

NE Russell St. Spring St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

NW Russell St. Spring St. 1 0 1 1 D 2 2D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SE Russell St. Spring St. 0 0 1 1 C 2 2C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

NE Spring Street Lake Street 1 0 1 1 D 1 1D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

NW Spring Street Lake Street 1 0 1 1 D 1 1D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

SE Spring Street Lake Street 1 1 1 1 F 1 1F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

SW Spring Street Lake Street 1 0 0 1 C 1 1C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2021 ‐ 2026

NE Spring Street Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

NW Spring Street Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SE Spring Street Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SW Spring Street Lincoln Avenue 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

NE Spring Street Station Street TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2031 ‐ 2036

SE Station Street East Village Hall Entrance 1 1 1 1 F 1 1F Reconsruction as part of Barrington Village Center Project. 2014 2015

SW Station Street East Village Hall Entrance 1 1 1 1 F 1 1F Reconsruction as part of Barrington Village Center Project. 2014 2015

NE Station Street Lageshulte St. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

SE Station Street Lageshulte St. TBD TBD TBD TBD TBD 2 2TBD Ramps to be surveyed by Development Services Intern. 2017 ‐ 2022

SE Station Street West Village Hall Entrance 1 1 1 1 F 1 1F Reconsruction as part of Barrington Village Center Project. 2014 2015

SW Station Street West Village Hall Entrance 1 1 1 1 F 1 1F Reconsruction as part of Barrington Village Center Project. 2014 2015

NE Summit Street Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2032 ‐ 2037

SE Summit Street Alley TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2032 ‐ 2037

NE Summit Street Hillcrest Ave 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2022 ‐ 2027

SE Summit Street Hillcrest Ave 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2022 ‐ 2027
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NW Summit Street Illinois Avenue 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2032 ‐ 2037

NW Summit Street Lincoln Avenue 1 0 1 1 D 1 1D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SE Summit Street Lincoln Avenue 1 0 1 1 D 1 1D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SW Summit Street Lincoln Avenue 1 0 1 1 D 1 1D Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

NE Summit Street Russell Street 1 0 0 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

NW Summit Street Russell Street 1 1 1 1 F 3 3F Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SE Summit Street Russell Street 1 0 0 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SW Summit Street Russell Street 1 0 0 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2013 2016 ‐ 2021

SE Warwick St S Glendale Ave 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2021 ‐ 2026

SW Warwick St S Glendale Ave 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2021 ‐ 2026

NE Waverly Rd Bryant Ave 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2031 ‐ 2036 2013

NW Waverly Rd Bryant Ave 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2031 ‐ 2036 2013

NE Waverly Rd Exmoor Ave 0 0 0 1 B 3 3B Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2031 ‐ 2036 2013

NW Waverly Rd Sunny Lane TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

SE Waverly Rd Sunny Lane TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

SW Waverly Rd Sunny Lane TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2018 ‐ 2023

W Williamsburg Park Mid‐block (976) TBD TBD TBD TBD TBD 3 3TBD Ramps to be surveyed by Development Services Intern. 2035 ‐ 2040

NW Wool St E Station St 1 0 1 1 D 3 3D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2031 ‐ 2036

SW Wool St E Station St 0 0 1 1 C 3 3C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2031 ‐ 2036

NE Wool St Klingenberg Ln 0 0 1 1 C 1 1C Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2032 ‐ 2037

NW Wool St Klingenberg Ln 1 0 1 1 D 1 1D Reconstruction of access ramps and walk at time of roadway reconstruction. 2014 2032 ‐ 2037

Notes:

1. Direction refers to which corner of the intersection is being inspected. 

2. Each corner may have more than one ramp.

3. Barriers to access are judged on a binary scale. A rating of "1" indicates that there is at least one measurement or factor that does not meet the ADA or PROWAG standards at the time of inspection.

4. Condition Rating is based on the number of deficiencies, as shown below.

5. Location Type 1 indicates publicly owned facilities are served by the walk in question. Location Type 2 indicates Commercial properties are served by the walk in question. Location Type 3 indicates residential buildings

     are served by the walk in question.

6. The Correction Action listed is a brief description of the Village anticipated action to correct any deficiencies.

7. The Tentative Schedule is based on the 2014 Multi‐Year Improvement Plan. This is based on 2014 Road Ratings and is subject to change, as roadway conditions change over time. 1 2 3

8. Construction / Improvement Completed is the date of last known improvements to the intersection. No deficiencies A 0 4 2

9. This Table will be updated continuously, as improvements are completed. One deficiency B 1 3 29

Two deficiencies C 8 26 74

Three deficiencies D 14 71 122

Four or more deficiencies F 6 17 31

Ramp not inspected TBD 18 59 72
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Appendix C – Questionnaire Response Summary 
 
This appendix lists the responses provided by the various departments to the Americans 
with Disabilities Act Self-Evaluation Program, Services, and Activities Questionnaire. 
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Department Department Head Phone Email

Village Manager's Office Jeff Lawler 847‐304‐3401 jlawler@barrington‐il.gov

Development Services Greg Summers 847‐304‐3460 gsummers@barrington‐il.gov

Community and Financial Services Jason Hayden 847‐304‐3433 jhayden@barrington‐il.gov

Economic & Community Development Peg Blanchard 847‐304‐3471 pblanchard@barrington‐il.gov

Human Resources and Risk Management Colleen Nigg 847‐304‐3412 cnigg@barrington‐il.gov

Fire Department Chief Arie 847‐304‐3600 jarie@barrington‐il.gov

Police Department Chief Dorn 847‐304‐3300 ddorn@barrington‐il.gov

Public Works Mark Werksman 847‐304‐3365 mwerksman@barrington‐il.gov

Department

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

Department

Development Services

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

traffic count/survey (spring‐fall), maps/mapping/plan review (yearly), field inspections/survey, developers/contractor 

meetings, utility locates, mail box repair/replace (Dec‐March), barricade/horse maint./delivery (yearly), snow/ice 

plowing/salting (Dec‐March), snow/ice CBD sidewalks (Dec‐March), snow/ice loading/hauling (Dec‐March), brush 

chipping (yearly), pruning/trimming trees easement, banners/flags (yearly), parades/community events (yearly), 

parkway restoration (yearly), black top/pot holes/concrete street patch (yearly), street sweeping (spring‐fall), recycling 

(yearly), b‐box repair (yearly), fire hydrant flushing (spring), water meter reading/special read (yearly), water service 

shut off/on (yearly), water meter repair (yearly), water meter testing (yearly), water meter exchange/new installation 

(yearly), dead animal pickup (yearly), private property maintenance (yearly)

1. Provide a list of all programs and services offered to the public by your department. Indicate the type and frequency of interactions with the public.

Response

Public Works

Employment applications/interviews (varied), Licensing (annually)

Building Permits (daily), Building Inspections (daily), Property Maintenance Cases (daily), Garage Sale Permits (weekly), 

Graphic Information Systems Information Requests (monthly), Business Registration (weekly), Contractor Registration 

(daily), Temporary Community Event Licensing (weekly), Freedom of Information Act Requests (weekly), Temporary Use 

Permits (weekly), Outdoor Cafe Licenses (varied), Elevator Inspections (monthly), ARC (monthly), PC (monthly), ZBA 

(monthly)

Development Services

Public Meetings (every 2 months)

Economic & Community Development

Police Department Tours (Schools, Boy Scouts, Girl Scouts), Senior Safety Car Check (Annual), Car Seat Installation (As 

Needed)
Police Department

Cultural Commission Meeting (monthly), Merchant Meeting (monthly), Business Development Meeting (daily), Special 

Events (ongoing), White House Restoration Open House (quarterly), Property Owner Meeting

2. Are all programs offered by your department available to persons with the disabilities noted below? Describe the challenge each presents.                       A) 

Physical Challenge? B) Sensory Challenge? C) Cognitive Challenge?

All PW Programs are available to persons with disabilities, but we have never had to accommodate a person with a 

disability.
Public Works

A) Our meetings and events are held in venues that provide access for the physically challenged. B) Made available 

upon request. C) If necessary, obtain assistance from an interpreter (i.e. lead a tour of Village for a delegation from 

Japan and spoke through a translator)

Economic & Community Development

A) Yes ‐ except counter height B) Yes C) Yes

Police Department
A) Yes, we can accommodate physical disabilities. We have seating in the lobby, elevators, and a wheelchair if needed. 

B) TDD Phone C) Language Line

Available to all

Response

A) yes B) limited C) limited
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Department

Public Works

Economic & Community Development

Police Department

Development Services

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

Department

Public Works

Economic & Community Development

Police Department

Development Services

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

Department

Economic & Community Development

Police Department

Development Services

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

Department

Public Works

Economic & Community Development

Police Department

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

We have never had to make special accommodations for anyone with a disability.

All programs are the same unless special requests are received.

Yes

Yes, all programs, services, or activities are operated the same

3. Are programs, services, or activities offered by your department the same for people with disabilities or are separate or different accommodations necessary? 

Explain.

Response

4. Do any programs segregate people with disabilities from others participating in the same program service or activity?

Response

No

No

Yes

Yes

No

5. Are additional reasonable modifications necessary to provide programs, services, and activities? If so, explain.

Response

No

No

No

Response

No

Yes ‐ as may be required for the basic function of the interviewed job

If any programs or services were to be held at the PW facility, we could have issues. Most parts of the facility are not 

ADA compliant.
Public Works

6. Does your department offer any permits, licensing, or certifications to citizens (building permits, voter registration, etc.)? If YES, please list.

Only modifications made are upon request.

At this time, all programs, services, and activities are available to all without modifications.

Yes

Licensing

No

Yes ‐ Building Permits, Garage Sale Permits, Temporary Use Permits, Business Registration, Contractor Registration, 

Temporary Community Event Licensing, Outdoor Café License
Development Services

Overnight Parking Permits, Truck Permits, Solicitor Permits

No
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Department

Public Works

Police Department

Development Services

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

Department

Public Works

Economic & Community Development

Police Department

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

Department

Public Works

Economic & Community Development

Police Department

Development Services

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

Department

Public Works

Economic & Community Development

Police Department

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

7. What auxiliary aids are provided for people with hearing impairments and where are they located?

Written notes are used for any in person communication.

Amplifiers with Headphones (Video Room), Interpreters (On‐Call)

None

Response

None

TDD Phone

The department works with the clerk when a special request is made for the hearing impaired. We have used qualified 

interpreters.
Economic & Community Development

Braille signage on doors

None

8. What auxiliary aids are provided for people with visual impairments and where are they located?

Response

None

The department works with the clerks office if a request is made.

Response

No

The department does not have any special equipment. We coordinate with the managers office.

No

No

None

Staff is available during all regular business hours to assist in locating items, reprinting applications to large print, or 

other required assistance.
Development Services

9. Are auxiliary aids provided for people with cognitive impairments and where are they located?

Response

No

Senior Safety Handouts, Child Restraint Handouts

No

No

10. Do any of the programs offered by your department have papers or documents that are given to employees or the public? Please list.

Development Services

Yes

No

Building Permit Application, Building Inspection Request Form, Property Maintenance Warning Letters/Tickets, Garage 

Sale Permit Application, Business Registration Application, Contractor Registration Application, Temporary Community 

Event License Application, Freedom of Information Act Request Form, Temporary Use Permits Application, Outdoor 

Cafe License Application, Elevator Inspections Request Form, ARC/PC/ZBA Packets
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Department

Public Works

Economic & Community Development

Police Department

Development Services

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

Department

Public Works

Economic & Community Development

Police Department

Village Manager's Office

Community and Financial Services

Fire Department

Department

Public Works

Economic & Community Development

Police Department

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

We utilized audio/video for a breakfast.

No

Yes ‐ GIS Information is provided via mapping software, website has accessible features

Yes

11. Do any of the programs have any audio/visual media that is offered to employees or to the public? Please list and include information included on the Village 

web site.

Response

No

No ‐ it would be the PW Director

Any request is directed to Village Manager

No

Yes ‐ Tom Gilbert, IS Coordinator, 847‐304‐3400, tgilbert@barrington‐il.gov

No

12. Has your department designated an employee to act as liaison to the Village ADA Coordinator? If so, who is it and provide contact information (telephone and 

e‐mail). Have they previously attended ADA‐related training?

Response

13. Has anyone in your department had any training specific to the ADA? If so, identify the staff person who provided the training, what the topic of the training 

was, and the date(s) of the training.

Response

No

No

Yes ‐ Jeff Ende, Village Engineer, 847‐304‐3464, jende@barrington‐il.gov. Mr. Ende attended a seminar on the 

upcoming PROWAG requirements.
Development Services

Yes ‐ Colleen Nigg & Julie Meyer: continuing education in employment law (including ADA)

Yes ‐ Greg Summers, IDOT/FHA, PROWAG Requirements, Fall 2012, Ill. Acc. Code Seminar with Doug Gamble 4/9/14; 

Jeff Ende, IDOT/FHA, PROWAG Requirements, Fall 2013; Mike Puplava, Ill. Acc. Code Seminar with Doug Gamble 4/9/14

Development Services

No

Yes ‐ Colleen Nigg, Mgr. HRRM, 847‐304‐3412, cnigg@barrington‐il.gov, continuing education in employment law 

(including ADA)
Human Resources & Risk Management
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Department

Public Works

Economic & Community Development

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

Department

Public Works

Police Department

Development Services

Village Manager's Office

Community and Financial Services

Fire Department

Human Resources & Risk Management

Development Services

14. Has your department had any interactions with persons with a disability? If so, identify the type of disability and the methods used to provide equal service to 

them.

No

The village should have 1 person in charge of compliance and to schedule special needs when a request is made.
Economic & Community Development

No

No

15. Do you have any recommendations for changes that would allow your department to better serve persons with disabilities?

Response

New facility

Yes ‐ hearing impaired person at board meeting (used interpreter)

No

Yes ‐ hearing impaired. The person that was hearing impaired was very good at communicating by reading lips. Also 

used hand‐written materials.

Yes ‐ Several applicants with hearing impairments have attended meetings or applied for permits. Conversations were 

conducted using written notes passed back and forth. All services were rendered in the same manner as with applicants 

without hearing impairments. Several applicants with visual impairments have attended meetings or applied for 

permits. All forms are completed by the staff, as the direction of the applicant. All services were rendered in the same 

manner as with applicants without visual impairments. Several applicants with physical impairments (wheelchair) have 

attended meetings or applied for permits. All services were rendered in the same manner as with applicants without 

physical impairments.

Response

No

Hearing impaired ‐ We obtained an interpreter to attend plan commission and ARC meetings

Police Department


	ADA Transition Plan - Body
	ADA Transition Plan - Appendix A - Part 1
	ADA Transition Plan - Appendix A - Part 2
	ADA Transition Plan - Appendix A - Part 3
	ADA Transition Plan - Appendix A - Part 4
	ADA Transition Plan - Appendix B - Part 1
	ADA Transition Plan - Appendix B - Part 2
	ADA Transition Plan - Appendix B - Part 3
	ADA Transition Plan - Appendix C - Part 1
	ADA Transition Plan - Appendix C - Part 2

